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31 May 1962
MEMORANDUM FOR THE RECORD
25X1A
SUBJECTY ler.*tmnic Rectifier 25X1A

PEFERENCE: Telephone conversstlon between 5X1A

1. Regarding the six spare parts silll due from or the 25X1A
Army rectifiers

@ The lead gcrews and lesd-serew muts heve Just been

shipped.

be Many cethode rey tubes have been goted due to
blenishes. The sub-contractor 25X1A
is expected to ship replacemen .

c. 5 sending us e letter regerding & chsnge in the 25X1A

tape reader head. Thle will epparently eccount for the spere
Y eormutator wiper” still due us.

2. -i's in the process of sending s latter listing the spa.re%xm

parts recommended for ACIC and SAC., Prices of the parts will be given,
A copy of this letter will be sent toﬁ 25X1A

_ 3¢ The ACIC rectifier will probably be dslivered on or gbout
22 June} the BAC rectifler will probebly be deliversd on or sbout
29 June. Since the shielded enclosuras will not be assambied until
the end of August, for ACIU, and sbout the third week in September,
for 848C, each gite will have to store their rectifier for six weeks
to two months.

X1A

co: |

KPIC/TPDS/TDB1R¥D 14 ( 3591)
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TO: Inspection Branch/Pb/OL DATE__ 2 wmy 1562

REPORT #

(If final, so state)

Contractor
25X1A

Address
_Commodity/ Service Eopve Payge Classification 25X1A
No. Of Prototypes Contract Completion Date April 106D
The Contract 1s on schedule: Yes X No
The Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: b4 Yes No
All phases of the technical progress are satifactory: X Yes No
The overell performance of this Contractor 1s: _/37 Satisfactory
NOTE: If unsatisfactory or subject to im- E Subject to improvement

provement indicate reasons under

comments. / / Unsatisfactory

Comments: RWo change since the Maewh report, i.0., the Jast six spere parts
heva not bosn peceived,

Recommended Action:

Date of last vigit to Contractor's Plant:

sz » -
neaeesd by

Division & Extension TRDE/ 3591
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